
 
 
 
 
 
 
 

 

Field Report 
Project: Ivy Falls Street Improvements  Date: 11/11/2021 

Weather: AM: sun PM: sun Lo: 44 Hi: 56  Proj. No.: 18260.000 

Report By: Steve Bunch, TKDA  Contractor: Alcon Construction 

Report To: Ryan Ruzek, Mendota Heights  Hours: 6:30am – 1:00pm 

 Larry Poppler, TKDA  Sub(s): Bituminous Roadways (BR) 

 File    

     

OBSERVATIONS: 

At approximately 6:00am the paving was pushed back to 8:30am to allow prep time. Overnight and into 
the morning the site received approximately 0.90” of rain. Alcon and BR arrived at approximately 
7:00am to prep the grade for paving. Crews used brooms, blowers and pumps to remove leaves and 
water from the curb line. Crews worked until approximately 8:10am blowing off curbs and removing 
driveway ramps. After preparation some standing water was still noted. Additionally several soft spots 
were noted along curb lines and around structures. Pictures and notes were taken of all questionable 
grades. These areas were noted in a construction plan.  

 

The first truck arrived at approximately 8:45am and paving commenced starting in the cul-de-sac 
working towards TH 13. The crew filled the entire cul-de-sac before pulling the mainline. Braun was on 
site around 9:00am to collect a sample of the bituminous and verify the mix. The crew attempted to roll 
the mat with the laydown roller and the rubber tire roller but due to the excess moisture causing soft 
grade the rollers were not effective. The crew discontinued use of the laydown roller and rubber tire for 
the majority of the grade and primarily used the edge roller for compaction. The edge roller was used 
for 2-3 passes on the mat occasionally using the laydown roller. The crew completed most of the 
paving by approximately 11:30am. In total the crew used approximately 325 tons of mix in the cul-de-
sac. The crew then transitioned to winter wedging on London and Brompton. The crew used 
approximately 19 tons for wedging. 
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ADDITIONAL COMMENTS/ACTION REQUIRED: 

Crew: 

Foreman: Joe (Alcon); Operators: 1, Laborers: 0, Trucks: 1  

Foreman: Travis (BR); Operators: 3, Laborers: 4, Flaggers: 2, Trucks: 8 

 

Other: 

Temp mail should be set up for all mail boxes that are not accessible by postal workers – Alcon  

Empty/install inlet bags – Alcon  

Saturday working hours 8am to 5pm 

Driveway notices – Alcon 

Maintain Roadway and Driveway ramps – Alcon 

Order/procure sanitary manhole frame (3) – Alcon 

 

Equipment: 

Equipment  Manufacturer  Model #  Used for  Used Today?  

Skid Steer  CAT  289D3  Site work  ☒AM ☒PM 

Paver CAT AP1055F Paving ☒AM ☐PM 

Rubber tire Roller HAMM GRW280 Paving ☐AM ☐PM 

Edge Roller BOMAG 120BW Paving ☒AM ☒PM 

Lay Down Roller CAT CB15 Paving ☐AM ☐PM 

Skid Steer CAT 246D Paving ☒AM ☒PM 

Finishing Roller Sakai SW800 Paving ☐AM ☐PM 

 

Upcoming Schedule: 

Friday 11/12 – Backfill curb, irrigation repair 

Saturday 11/13 – No work planned 

Sunday 11/14 – No work planned 

Monday 11/15 – Raise iron, backfill curb, irrigation repair 

Tuesday 11/16 – Raise iron, backfill curb, irrigation repair 

Wednesday 11/17 – Raise iron, backfill curb, irrigation repair 

Thursday 11/18 – Raise iron, backfill curb, irrigation repair 
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Photo No. 
 

Date: 
11/11/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Soft spot on Brompton 

Photo No. 
2 

Date: 
11/11/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Paving Brompton 


